



Regional Prosperity Grant Timeline Region 6	Timeline											
	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC	JAN	
Steering Committee Meetings		M	M	M	M	14th	11th	23rd	13th		M	
Project Management		[Green bar]										
Request for Proposal		[Green bar]			CS	[Grey bar]						
Public Engagement		[Green bar]										
Marketing Services		[Green bar]										
Communications Support		[Green bar]										
Consultant Plan Development and Strategies					T1		T2	D	A			
Call for Projects/Projects Due						21st	15th	[Green bar]				
2015 RPI Funding								AA	AD		F	
Charrette							2nd/3rd					

Consultant Selection

D = Draft A = Approval

Consultant Technical Reports

M = Steering Committee Meetings

AA = Applications Available AD = Applications Due

F = Funding Begins

CS	
D	A
T1	T2
M	
AA	AD
F	

For more information, visit i-69thumbregion.org.